

## Suffolk Highways Resurfacing Week Commencing Monday 15 April

Road	Town / Parish
The Folly Valley Road Sidegate Lane West All Saints Road Bramford Road	Haughley Ipswich Ipswich Creeping St Mary Bramford

## Week Commencing Monday 22 April

Road	Town / Parish
Rising Sun Hill Polstead Road Barric Road Windrush Road	Rattlesden Shelley Occold Kesgrave

## Week Commencing Monday 29 April

Road	Town / Parish
Borrow Road Gordon Road Leisure Way	Lowestoft Lowestoft Lowestoft

*All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer.*

## Suffolk Highways Resurfacing Week Commencing Monday 6 May\*

Road	Town / Parish
Bixley Road	Ipswich

## Week Commencing Monday 13 May

Road	Town / Parish
London Road Church Road	Beccles Snape

## Week Commencing Monday 20 May

Road	Town / Parish
Barningham Road Lower Street Rendham Road Barnaby Green	Stanton Higham Saxmundham Southwold

*All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer.*

*\* = Please note that Monday 6 May is a Bank Holiday. Works this week will commence on Tuesday 7 May.*

## Suffolk Highways Resurfacing Week Commencing Monday 27 May\*

Road	Town / Parish
Church Lane Hall Road Thetford Road George Street	Claydon Lowestoft Brandon Brandon

## Week Commencing Monday 3 June

Road	Town / Parish
Sturmer Road Wherstead Road Derry Brook Lane	Haverhill Ipswich Debenham

*All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer.*

*\* = Please note that Monday 27 May is a Bank Holiday. Works this week will commence on Tuesday 28 May.*

## Suffolk Highways Resurfacing Week Commencing Monday 10 June

Road	Town / Parish
Harpers Hill Horkesley Hill London Road South	Nayland With Wissington Nayland With Wissington Lowestoft

## Week Commencing Monday 17 June

Road	Town / Parish
London Road South Lavenham Road	Lowestoft Great Blakenham

*All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer.*