

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2025

EAST SUFFOLK

Parish	1st Treatment Week Ending
ALDEBURGH	04/04/2025
ALDERTON	04/04/2025
ALDRINGHAM CUM THORPE	04/04/2025
BADINGHAM	11/04/2025
BARNBY	06/06/2025
BARSHAM	02/05/2025
BAWDSEY	04/04/2025
BECCLES	06/06/2025
BENHALL	11/04/2025
BLAXHALL	04/04/2025
BLUNDESTON	09/05/2025
BLYFORD	02/05/2025
BLYTHBURGH	02/05/2025
BRAMFIELD	02/05/2025
BRAMPTON	02/05/2025
BRANDESTON	13/06/2025
BREDFIELD	25/04/2025
BROMESWELL	25/04/2025
BRUISYARD	11/04/2025
BUCKLESHAM	20/06/2025
BUNGAY	13/06/2025
BUTLEY	04/04/2025
CAMPSEA ASHE	04/04/2025
CARLTON COLVILLE	30/05/2025
CHARSFIELD	04/04/2025
CHILLESFORD	04/04/2025
CLOPTON	25/04/2025
COCKLEY	11/04/2025
CORTON	09/05/2025
CRANSFORD	11/04/2025
CRATFIELD	11/04/2025
CRETINGHAM	13/06/2025
DARSHAM	02/05/2025
DEBACH	25/04/2025
DENNINGTON	13/06/2025
DUNWICH	02/05/2025
EARL SOHAM	13/06/2025
EASTON	11/04/2025
ELLOUGH	02/05/2025
EYKE	04/04/2025
FARNHAM	11/04/2025
FELIXSTOWE	18/04/2025
FLIXTON WEST	02/05/2025
FOXHALL	18/04/2025
FRAMLINGHAM	13/06/2025
FRISTON	04/04/2025
FROSTENDEN	02/05/2025

Parish	1st Treatment Week Ending
GISLEHAM	06/06/2025
GREAT BEALINGS	25/04/2025
GREAT GLEMHAM	11/04/2025
GRUNDISBURGH	25/04/2025
HACHESTON	11/04/2025
HALESWORTH	02/05/2025
HASKETON	25/04/2025
HENHAM	02/05/2025
HENSTEAD	02/05/2025
HOLLESLEY	04/04/2025
HOLTON	02/05/2025
HOMERSFIELD	02/05/2025
HUNTINGFIELD	11/04/2025
ILKETSHALL ST ANDREW	02/05/2025
ILKETSHALL ST LAWRENCE	02/05/2025
KELSALE CUM CARLTON	11/04/2025
KESGRAVE	04/07/2025
KESSINGLAND	06/06/2025
KETTLEBURGH	13/06/2025
KIRTON	20/06/2025
KNODISHALL	04/04/2025
LEISTON	11/04/2025
LEATHERINGHAM	11/04/2025
LEVINGTON	20/06/2025
LITTLE BEALINGS	25/04/2025
LITTLE GLEMHAM	11/04/2025
LOUND	09/05/2025
LOWESTOFT (Gunton/Oulton/St Margarets)	09/05/2025
LOWESTOFT (Harbour/Kirkley/Normanston)	16/05/2025
LOWESTOFT (Carlton/Oulton Broad/Whitton)	23/05/2025
LOWESTOFT (Pakefield)	30/05/2025
MARLESFORD	11/04/2025
MARTLESHAM	20/06/2025
MELTON	25/04/2025
METTINGHAM	02/05/2025
MIDDLETON	11/04/2025
MUTFORD	02/05/2025
NACTON	18/04/2025
NORTH COVE	06/06/2025
ORFORD	04/04/2025
OTLEY	25/04/2025
OULTON	09/05/2025
PARHAM	11/04/2025
PEASENHALL	11/04/2025
PETTISTREE	04/04/2025
PLAYFORD	20/06/2025
PURDIS FARM	18/04/2025

Parish	1st Treatment Week Ending
REDISHAM	02/05/2025
RENDHAM	11/04/2025
RENDLESHAM	04/04/2025
REYDON	02/05/2025
RINGSFIELD	02/05/2025
RUMBURGH	02/05/2025
RUSHMERE ST ANDREW (Fynn Valley)	20/06/2025
RUSHMERE ST ANDREW (Kesgrave West/Tower)	04/07/2025
SAXMUNDHAM	11/04/2025
SAXTEAD	13/06/2025
SHADINGFIELD	02/05/2025
SHIPMEADOW	02/05/2025
SIBTON	11/04/2025
SNAPE	04/04/2025
SOUTH ELMHAM ST CROSS	02/05/2025
SOUTHWOLD	02/05/2025
SPEXHALL	02/05/2025
STERNFIELD	11/04/2025
STOVEN	02/05/2025
STRATFORD ST ANDREW	11/04/2025
SUDBOURNE	04/04/2025
SUTTON	04/04/2025
SWEFFLING	11/04/2025
SWILLAND	20/06/2025
THERBERTON	11/04/2025
TRIMLEY ST. MARTIN	18/04/2025
TRIMLEY ST. MARY	18/04/2025
TUDDENHAM ST MARTIN	20/06/2025
TUNSTALL	04/04/2025
UFFORD	25/04/2025
WALBERSWICK	02/05/2025
WALDRINGFIELD	20/06/2025
WALPOLE	11/04/2025
WANGFORD	02/05/2025
WENHASTON WITH MELLE HAMLET	02/05/2025
WESTERFIELD	20/06/2025
WESTHALL	02/05/2025
WESTLETON	02/05/2025
WESTON	02/05/2025
WICKHAM MARKET	04/04/2025
WILLINGHAM ST MARY	02/05/2025
WITNESHAM	20/06/2025
WOODBIDGE	25/04/2025
WORLINGHAM	06/06/2025
WRENTHAM	02/05/2025
YOXFORD	11/04/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2025
BABERGH

Parish	1st Treatment Week Ending
ACTON	20/06/2025
ALPHETON	20/06/2025
ASSINGTON	04/07/2025
BELSTEAD	27/06/2025
BENTLEY	27/06/2025
BILDESTON	06/06/2025
BOXFORD	04/07/2025
BOXTED	06/06/2025
BRANTHAM	27/06/2025
BRENT ELEIGH	06/06/2025
BRETENHAM	06/06/2025
BURES ST MARY	04/07/2025
BURSTALL	11/07/2025
CAPEL ST MARY	27/06/2025
CHELMONDISTON	27/06/2025
CHELSWORTH	06/06/2025
CHILTON (Waldingfield ward)	20/06/2025
CHILTON (Great Cornard South ward)	04/07/2025
COCKFIELD	06/06/2025
COPDOCK	27/06/2025
EAST BERGHOLT	11/07/2025
EDWARDSTONE	04/07/2025
ELMSETT	04/07/2025

Parish	1st Treatment Week Ending
FRESTON	27/06/2025
GLEMSFORD	20/06/2025
GREAT CORNARD	04/07/2025
GREAT WALDINGFIELD	20/06/2025
GROTON	04/07/2025
HADLEIGH	11/07/2025
HARKSTEAD	27/06/2025
HARTEST	06/06/2025
HIGHAM	04/07/2025
HINTLESHAM	11/07/2025
HITCHAM	06/06/2025
HOLBROOK	27/06/2025
HOLTON ST MARY	11/07/2025
KERSEY	04/07/2025
LAVENHAM	20/06/2025
LAWSHALL	06/06/2025
LAYHAM	04/07/2025
LEAVENHEATH	04/07/2025
LITTLE WALDINGFIELD	20/06/2025
LONG MELFORD	20/06/2025
MONKS ELEIGH	06/06/2025
NAYLAND WITH WISSINGTON	04/07/2025

Parish	1st Treatment Week Ending
NEDGING WITH NAUGHTON	04/07/2025
NEWTON	04/07/2025
PINEWOOD	11/07/2025
POLSTEAD	04/07/2025
POLSTEAD HEATH	04/07/2025
PRESTON ST MARY	06/06/2025
RAYDON	04/07/2025
SHIMPLING	06/06/2025
SHOTLEY	27/06/2025
SOMERTON	06/06/2025
SPROUGHTON	27/06/2025
STANSTEAD	20/06/2025
STOKE BY NAYLAND	04/07/2025
STRATFORD ST MARY	11/07/2025
STUTTON	27/06/2025
SUDBURY	27/06/2025
TATTINGSTONE	27/06/2025
THORPE MORIEUX	06/06/2025
WASHBROOK	27/06/2025
WHATFIELD	04/07/2025
WHERSTEAD	27/06/2025
WOOLVERSTONE	27/06/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2025
MID SUFFOLK

Parish	1st Treatment Week Ending
ASHBOCKING	20/06/2025
BACTON	13/06/2025
BADLEY	11/07/2025
BADWELL ASH	13/06/2025
BARHAM	20/06/2025
BARKING	11/07/2025
BATTISFORD	11/07/2025
BAYLHAM	11/07/2025
BEDFIELD	13/06/2025
BEYTON	13/06/2025
BOTESDALE	30/05/2025
BRAMFORD	11/07/2025
BROME AND OAKLEY	13/06/2025
BRUNDISH	13/06/2025
BUXHALL	13/06/2025
CLAYDON	20/06/2025
CODDENHAM	20/06/2025
COMBS	11/07/2025
COTTON	13/06/2025
CREETING ST MARY	13/06/2025
CREETING ST PETER	13/06/2025
CROWFIELD	20/06/2025
DEBENHAM	13/06/2025
DRINKSTONE	06/06/2025
EARL STONHAM	20/06/2025
ELMSWELL	06/06/2025
EYE	13/06/2025
FELSHAM	06/06/2025
FINNINGHAM	13/06/2025
FLOWTON	11/07/2025
FRAMSDEN	20/06/2025
FRESSINGFIELD	13/06/2025
GEDDING	06/06/2025

Parish	1st Treatment Week Ending
GISLINGHAM	30/05/2025
GREAT ASHFIELD	13/06/2025
GREAT BLAKENHAM	11/07/2025
GREAT BRICETT	11/07/2025
GREAT FINBOROUGH	13/06/2025
HARLESTON	13/06/2025
HAUGHLEY	13/06/2025
HENLEY	20/06/2025
HESSETT	13/06/2025
HINDERCLAY	30/05/2025
HORHAM	13/06/2025
HOXNE	13/06/2025
KENTON	13/06/2025
LAXFIELD	13/06/2025
LITTLE BLAKENHAM	11/07/2025
LITTLE FINBOROUGH	11/07/2025
MELLIS	30/05/2025
MENDHAM	13/06/2025
MENDLESHAM	20/06/2025
METFIELD	13/06/2025
NEEDHAM MARKET	11/07/2025
NETTLESTEAD	11/07/2025
NORTON	06/06/2025
OCCOLD	13/06/2025
OFFTON	11/07/2025
OLD NEWTON	13/06/2025
ONEHOUSE	13/06/2025
PALGRAVE	30/05/2025
PETTAUGH	20/06/2025
RATTLES DEN	06/06/2025
REDGRAVE	30/05/2025
REDLINGFIELD	13/06/2025

Parish	1st Treatment Week Ending
RICKINGHALL INFERIOR	30/05/2025
RICKINGHALL SUPERIOR	30/05/2025
RINGSHALL	11/07/2025
RISHANGLES	13/06/2025
SOMERSHAM	11/07/2025
STOKE ASH	13/06/2025
STONHAM ASPAL	20/06/2025
STONHAM PARVA	13/06/2025
STOWLANGTOFT	13/06/2025
STOWMARKET	27/06/2025
STOWUPLAND	13/06/2025
STRADBROKE	13/06/2025
STUSTON	30/05/2025
THORNDON	13/06/2025
THURSTON	13/06/2025
THWAITE	13/06/2025
TOSTOCK	06/06/2025
WALSHAM LE WILLOWS	30/05/2025
WATTISFIELD	30/05/2025
WETHERDEN	13/06/2025
WETHERINGSETT CUM BROCKFORD	13/06/2025
WEYBREAD	13/06/2025
WHITTON	20/06/2025
WICKHAM SKEITH	20/06/2025
WILBY	13/06/2025
WILLISHAM	11/07/2025
WINGFIELD	13/06/2025
WOOLPIT	13/06/2025
WORLINGWORTH	13/06/2025
WORTHAM	30/05/2025
WYVERSTONE	13/06/2025
YAXLEY	13/06/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2025
WEST SUFFOLK

Parish	1st Treatment Week Ending
AMPTON	25/04/2025
BARDWELL	30/05/2025
BARNHAM	30/05/2025
BARNINGHAM	30/05/2025
BARROW	25/04/2025
BARTON MILLS	11/04/2025
BECK ROW	04/04/2025
BRADFIELD ST CLARE	06/06/2025
BRADFIELD ST GEORGE	06/06/2025
BRANDON	04/04/2025
BROCKLEY	02/05/2025
BURY ST EDMUNDS (Abbeygate/Minden/Southgate/Westgate)	16/05/2025
BURY ST EDMUNDS (Eastgate/Fornham/Moreton Hall)	23/05/2025
BURY ST EDMUNDS (Northgate/Risbygate/St Olaves)	23/05/2025
CAVENDISH	02/05/2025
CAVENHAM	25/04/2025
CHEDBURGH	02/05/2025
CHEVINGTON	02/05/2025
CLARE	02/05/2025
CONEY WESTON	30/05/2025
COWLINGE	02/05/2025
CULFORD	25/04/2025
DEPDEN	02/05/2025
ERISWELL	04/04/2025
EUSTON	30/05/2025
EXNING	18/04/2025
FAKENHAM MAGNA	30/05/2025
FLEMPTON	25/04/2025
FORNHAM ALL SAINTS	23/05/2025
FORNHAM ST GENEVIEVE	23/05/2025
FORNHAM ST MARTIN	23/05/2025

Parish	1st Treatment Week Ending
FRECKENHAM	11/04/2025
GAZELEY	25/04/2025
GREAT BARTON	06/06/2025
GREAT BRADLEY	02/05/2025
GREAT LIVERMERE	25/04/2025
GREAT THURLOW	02/05/2025
GREAT WHELNETHAM	06/06/2025
GREAT WRATTING	02/05/2025
HARGRAVE	02/05/2025
HAVERHILL	09/05/2025
HAWKEDON	02/05/2025
HAWSTEAD	02/05/2025
HENGRAVE	25/04/2025
HEPWORTH	30/05/2025
HERRINGSWELL	25/04/2025
HIGHAM	25/04/2025
HOLYWELL ROW	04/04/2025
HONINGTON (Pakenham ward)	25/04/2025
HONINGTON (Bardwell ward)	30/05/2025
HOPTON	30/05/2025
HORRINGER	06/06/2025
HUNDON	02/05/2025
ICKLINGHAM	25/04/2025
INGHAM	25/04/2025
IXWORTH	30/05/2025
IXWORTH THORPE	30/05/2025
KEDINGTON	02/05/2025
KENTFORD	25/04/2025
LACKFORD	25/04/2025
LAKENHEATH	11/04/2025
LIDGATE	02/05/2025

Parish	1st Treatment Week Ending
LITTLE THURLOW	02/05/2025
LITTLE WHELNETHAM	06/06/2025
MARKET WESTON	30/05/2025
MILDENHALL	11/04/2025
MOULTON	25/04/2025
NEWMARKET	18/04/2025
NOWTON	06/06/2025
OUSDEN	02/05/2025
PAKENHAM	25/04/2025
POSILINGFORD	02/05/2025
RED LODGE	25/04/2025
REDE	02/05/2025
RISBY	25/04/2025
ROUGHAM	06/06/2025
SAPISTON	30/05/2025
STANNINGFIELD	06/06/2025
STANSFIELD	02/05/2025
STANTON	30/05/2025
STOKE BY CLARE	02/05/2025
STRADISHALL	02/05/2025
TROSTON	25/04/2025
TUDDENHAM	25/04/2025
WEST ROW	04/04/2025
WEST STOW	25/04/2025
WESTLEY	25/04/2025
WHEPSTEAD	02/05/2025
WICKHAMBROOK	02/05/2025
WILLISHAM	11/07/2025
WIXOE	02/05/2025
WORLINGTON	11/04/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2025
EAST SUFFOLK

Parish	2nd Treatment Week Ending
ALDEBURGH	18/07/2025
ALDERTON	18/07/2025
ALDRINGHAM CUM THORPE	18/07/2025
BADINGHAM	25/07/2025
BARNBY	19/09/2025
BARSHAM	15/08/2025
BAWDSEY	18/07/2025
BECCLES	19/09/2025
BENHALL	25/07/2025
BLAXHALL	18/07/2025
BLUNDESTON	22/08/2025
BLYFORD	15/08/2025
BLYTHBURGH	15/08/2025
BRAMFIELD	15/08/2025
BRAMPTON	15/08/2025
BRANDESTON	26/09/2025
BREDFIELD	08/08/2025
BROMESWELL	08/08/2025
BRUISYARD	25/07/2025
BUCKLESHAM	03/10/2025
BUNGAY	26/09/2025
BUTLEY	18/07/2025
CAMPSEA ASHE	18/07/2025
CARLTON COLVILLE	12/09/2025
CHARSFIELD	18/07/2025
CHILLESFORD	18/07/2025
CLOPTON	08/08/2025
COOKLEY	25/07/2025
CORTON	22/08/2025
CRANSFORD	25/07/2025
CRATFIELD	25/07/2025
CRETINGHAM	26/09/2025
DARSHAM	15/08/2025
DEBACH	08/08/2025
DENNINGTON	26/09/2025
DUNWICH	15/08/2025
EARL SOHAM	26/09/2025
EASTON	25/07/2025
ELLOUGH	15/08/2025
EYKE	18/07/2025
FARNHAM	25/07/2025
FELIXSTOWE	01/08/2025
FLIXTON WEST	15/08/2025
FOXHALL	01/08/2025
FRAMLINGHAM	26/09/2025
FRISTON	18/07/2025
FROSTENDEN	15/08/2025

Parish	2nd Treatment Week Ending
GISLEHAM	19/09/2025
GREAT BEALINGS	08/08/2025
GREAT GLEMHAM	25/07/2025
GRUNDISBURGH	08/08/2025
HACHESTON	25/07/2025
HALESWORTH	15/08/2025
HASKETON	08/08/2025
HENHAM	15/08/2025
HENSTEAD	15/08/2025
HOLLESLEY	18/07/2025
HOLTON	15/08/2025
HOMERSFIELD	15/08/2025
HUNTINGFIELD	25/07/2025
ILKETSHALL ST ANDREW	15/08/2025
ILKETSHALL ST LAWRENCE	15/08/2025
KELSALE CUM CARLTON	25/07/2025
KESGRAVE	17/10/2025
KESSINGLAND	19/09/2025
KETTLEBURGH	26/09/2025
KIRTON	03/10/2025
KNODISHALL	18/07/2025
LEISTON	25/07/2025
LEATHERINGHAM	25/07/2025
LEVINGTON	03/10/2025
LITTLE BEALINGS	08/08/2025
LITTLE GLEMHAM	25/07/2025
LOUND	22/08/2025
LOWESTOFT (Gunton/Oulton/St Margarets)	22/08/2025
LOWESTOFT (Harbour/Kirkley/Normanston)	29/08/2025
LOWESTOFT (Carlton/Oulton Broad/Whitton)	05/09/2025
LOWESTOFT (Pakefield)	12/09/2025
MARLESFORD	25/07/2025
MARTLESHAM	03/10/2025
MELTON	08/08/2025
METTINGHAM	15/08/2025
MIDDLETON	25/07/2025
MUTFORD	15/08/2025
NACTON	01/08/2025
NORTH COVE	19/09/2025
ORFORD	18/07/2025
OTLEY	08/08/2025
OULTON	22/08/2025
PARHAM	25/07/2025
PEASENHALL	25/07/2025
PETTISTREE	18/07/2025
PLAYFORD	03/10/2025
PURDIS FARM	01/08/2025

Parish	2nd Treatment Week Ending
REDISHAM	15/08/2025
RENDHAM	25/07/2025
RENDLESHAM	18/07/2025
REYDON	15/08/2025
RINGSFIELD	15/08/2025
RUMBURGH	15/08/2025
RUSHMERE ST ANDREW (Fynn Valley)	03/10/2025
RUSHMERE ST ANDREW (Kesgrave West/Tower)	17/10/2025
SAXMUNDHAM	25/07/2025
SAXTEAD	26/09/2025
SHADINGFIELD	15/08/2025
SHIPMEADOW	15/08/2025
SIBTON	25/07/2025
SNAPE	18/07/2025
SOUTH ELMHAM ST CROSS	15/08/2025
SOUTHWOLD	15/08/2025
SPEXHALL	15/08/2025
STERNFIELD	25/07/2025
STOVEN	15/08/2025
STRATFORD ST ANDREW	25/07/2025
SUDBOURNE	18/07/2025
SUTTON	18/07/2025
SWEFFLING	25/07/2025
SWILLAND	03/10/2025
THEBERTON	25/07/2025
TRIMLEY ST MARTIN	01/08/2025
TRIMLEY ST MARY	01/08/2025
TUDDENHAM ST MARTIN	03/10/2025
TUNSTALL	18/07/2025
UFFORD	08/08/2025
WALBERSWICK	15/08/2025
WALDRINGFIELD	03/10/2025
WALPOLE	25/07/2025
WANGFORD	15/08/2025
WENHASTON WITH MELLS HAMLET	15/08/2025
WESTERFIELD	03/10/2025
WESTHALL	15/08/2025
WESTLETON	15/08/2025
WESTON	15/08/2025
WICKHAM MARKET	18/07/2025
WILLINGHAM ST MARY	15/08/2025
WITNESHAM	03/10/2025
WOODBIDGE	08/08/2025
WORLINGHAM	19/09/2025
WRENTHAM	15/08/2025
YOXFORD	25/07/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2025
BABERGH

Parish	2nd Treatment Week Ending
ACTON	03/10/2025
ALPHETON	03/10/2025
ASSINGTON	17/10/2025
BELSTEAD	10/10/2025
BENTLEY	10/10/2025
BILDESTON	19/09/2025
BOXFORD	17/10/2025
BOXTED	19/09/2025
BRANTHAM	10/10/2025
BRENT ELEIGH	19/09/2025
BRETENHAM	19/09/2025
BURES ST MARY	17/10/2025
BURSTALL	24/10/2025
CAPEL ST MARY	10/10/2025
CHELMONDISTON	10/10/2025
CHELSWORTH	19/09/2025
CHILTON (Waldingfield ward)	03/10/2025
CHILTON (Great Cornard South ward)	17/10/2025
COCKFIELD	19/09/2025
COPDOCK	10/10/2025
EAST BERGHOLT	24/10/2025
EDWARDSTONE	17/10/2025
ELMSETT	17/10/2025

Parish	2nd Treatment Week Ending
FRESTON	10/10/2025
GLEMSFORD	03/10/2025
GREAT CORNARD	17/10/2025
GREAT WALDINGFIELD	03/10/2025
GROTON	17/10/2025
HADLEIGH	24/10/2025
HARKSTEAD	10/10/2025
HARTEST	19/09/2025
HIGHAM	17/10/2025
HINTLESHAM	24/10/2025
HITCHAM	19/09/2025
HOLBROOK	10/10/2025
HOLTON ST MARY	24/10/2025
KERSEY	17/10/2025
LAVENHAM	03/10/2025
LAWSHALL	19/09/2025
LAYHAM	17/10/2025
LEAVENHEATH	17/10/2025
LITTLE WALDINGFIELD	03/10/2025
LONG MELFORD	03/10/2025
MONKS ELEIGH	19/09/2025
NAYLAND WITH WISSINGTON	17/10/2025

Parish	2nd Treatment Week Ending
NEDGING WITH NAUGHTON	17/10/2025
NEWTON	17/10/2025
PINEWOOD	24/10/2025
POLSTEAD	17/10/2025
POLSTEAD HEATH	17/10/2025
PRESTON ST MARY	19/09/2025
RAYDON	17/10/2025
SHIMPLING	19/09/2025
SHOTLEY	10/10/2025
SOMERTON	19/09/2025
SPROUGHTON	10/10/2025
STANSTEAD	03/10/2025
STOKE BY NAYLAND	17/10/2025
STRATFORD ST MARY	24/10/2025
STUTTON	10/10/2025
SUDBURY	10/10/2025
TATTINGSTONE	10/10/2025
THORPE MORIEUX	19/09/2025
WASHBROOK	10/10/2025
WHATFIELD	17/10/2025
WHERSTEAD	10/10/2025
WOOLVERSTONE	10/10/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2025
MID SUFFOLK

Parish	2nd Treatment Week Ending
ASHBOCKING	03/10/2025
BACTON	26/09/2025
BADLEY	24/10/2025
BADWELL ASH	26/09/2025
BARHAM	03/10/2025
BARKING	24/10/2025
BATTISFORD	24/10/2025
BAYLHAM	24/10/2025
BEDFIELD	26/09/2025
BEYTON	26/09/2025
BOTESDALE	12/09/2025
BRAMFORD	24/10/2025
BROME AND OAKLEY	26/09/2025
BRUNDISH	26/09/2025
BUXHALL	26/09/2025
CLAYDON	03/10/2025
CODDENHAM	03/10/2025
COMBS	24/10/2025
COTTON	26/09/2025
CREETING ST MARY	26/09/2025
CREETING ST PETER	26/09/2025
CROWFIELD	03/10/2025
DEBENHAM	26/09/2025
DRINKSTONE	19/09/2025
EARL STONHAM	03/10/2025
ELMSWELL	19/09/2025
EYE	26/09/2025
FELSHAM	19/09/2025
FINNINGHAM	26/09/2025
FLOWTON	24/10/2025
FRAMSDEN	03/10/2025
FRESSINGFIELD	26/09/2025
GEDDING	19/09/2025

Parish	2nd Treatment Week Ending
GISLINGHAM	12/09/2025
GREAT ASHFIELD	26/09/2025
GREAT BLAKENHAM	24/10/2025
GREAT BRICETT	24/10/2025
GREAT FINBOROUGH	26/09/2025
HARLESTON	26/09/2025
HAUGHLEY	26/09/2025
HENLEY	03/10/2025
HESSETT	26/09/2025
HINDERCLAY	12/09/2025
HORHAM	26/09/2025
HOXNE	26/09/2025
KENTON	26/09/2025
LAXFIELD	26/09/2025
LITTLE BLAKENHAM	24/10/2025
LITTLE FINBOROUGH	24/10/2025
MELLIS	12/09/2025
MENDHAM	26/09/2025
MENDLESHAM	03/10/2025
METFIELD	26/09/2025
NEEDHAM MARKET	24/10/2025
NETTLESTEAD	24/10/2025
NORTON	19/09/2025
OCCOLD	26/09/2025
OFFTON	24/10/2025
OLD NEWTON	26/09/2025
ONEHOUSE	26/09/2025
PALGRAVE	12/09/2025
PETTAUGH	03/10/2025
RATTLES DEN	19/09/2025
REDGRAVE	12/09/2025
REDLINGFIELD	26/09/2025

Parish	2nd Treatment Week Ending
RICKINGHALL INFERIOR	12/09/2025
RICKINGHALL SUPERIOR	12/09/2025
RINGSHALL	24/10/2025
RISHANGLES	26/09/2025
SOMERSHAM	24/10/2025
STOKE ASH	26/09/2025
STONHAM ASPAL	03/10/2025
STONHAM PARVA	26/09/2025
STOWLANGTOFT	26/09/2025
STOWMARKET	10/10/2025
STOWUPLAND	26/09/2025
STRADBROKE	26/09/2025
STUSTON	12/09/2025
THORNDON	26/09/2025
THURSTON	26/09/2025
THWAITE	26/09/2025
TOSTOCK	19/09/2025
WALSHAM LE WILLOWS	12/09/2025
WATTISFIELD	12/09/2025
WETHERDEN	26/09/2025
WETHERINGSETT CUM BROCKFORD	26/09/2025
WEYBREAD	26/09/2025
WHITTON	03/10/2025
WICKHAM SKEITH	03/10/2025
WILBY	26/09/2025
WILLISHAM	24/10/2025
WINGFIELD	26/09/2025
WOOLPIT	26/09/2025
WORLINGWORTH	26/09/2025
WORTHAM	12/09/2025
WYVERSTONE	26/09/2025
YAXLEY	26/09/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2025
WEST SUFFOLK

Parish	2nd Treatment Week Ending
AMPTON	08/08/2025
BARDWELL	12/09/2025
BARNHAM	12/09/2025
BARNINGHAM	12/09/2025
BARROW	08/08/2025
BARTON MILLS	25/07/2025
BECK ROW	18/07/2025
BRADFIELD ST CLARE	19/09/2025
BRADFIELD ST GEORGE	19/09/2025
BRANDON	18/07/2025
BROCKLEY	15/08/2025
BURY ST EDMUNDS (Abbeygate/Minden/Southgate/Westgate)	29/08/2025
BURY ST EDMUNDS (Eastgate/Fornham/Moreton Hall)	05/09/2025
BURY ST EDMUNDS (Northgate/Risbygate/St Olaves)	05/09/2025
CAVENDISH	15/08/2025
CAVENHAM	08/08/2025
CHEDBURGH	15/08/2025
CHEVINGTON	15/08/2025
CLARE	15/08/2025
CONEY WESTON	12/09/2025
COWLINGE	15/08/2025
CULFORD	08/08/2025
DEPDEN	15/08/2025
ERISWELL	18/07/2025
EUSTON	12/09/2025
EXNING	01/08/2025
FAKENHAM MAGNA	12/09/2025
FLEMPTON	08/08/2025
FORNHAM ALL SAINTS	05/09/2025
FORNHAM ST GENEVIEVE	05/09/2025
FORNHAM ST MARTIN	05/09/2025

Parish	2nd Treatment Week Ending
FRECKENHAM	25/07/2025
GAZELEY	08/08/2025
GREAT BARTON	19/09/2025
GREAT BRADLEY	15/08/2025
GREAT LIVERMERE	08/08/2025
GREAT THURLOW	15/08/2025
GREAT WHELNETHAM	19/09/2025
GREAT WRATTING	15/08/2025
HARGRAVE	15/08/2025
HAVERHILL	22/08/2025
HAWKEDON	15/08/2025
HAWSTEAD	15/08/2025
HENGRAVE	08/08/2025
HEPWORTH	12/09/2025
HERRINGSWELL	08/08/2025
HIGHAM	08/08/2025
HOLYWELL ROW	18/07/2025
HONINGTON (Pakenham ward)	08/08/2025
HONINGTON (Bardwell ward)	12/09/2025
HOPTON	12/09/2025
HORRINGER	19/09/2025
HUNDON	15/08/2025
ICKLINGHAM	08/08/2025
INGHAM	08/08/2025
IXWORTH	12/09/2025
IXWORTH THORPE	12/09/2025
KEDINGTON	15/08/2025
KENTFORD	08/08/2025
LACKFORD	08/08/2025
LAKENHEATH	25/07/2025
LIDGATE	15/08/2025

Parish	2nd Treatment Week Ending
LITTLE THURLOW	15/08/2025
LITTLE WHELNETHAM	19/09/2025
MARKET WESTON	12/09/2025
MILDENHALL	25/07/2025
MOULTON	08/08/2025
NEWMARKET	01/08/2025
NOWTON	19/09/2025
OUSDEN	15/08/2025
PAKENHAM	08/08/2025
POSLINGFORD	15/08/2025
RED LODGE	08/08/2025
REDE	15/08/2025
RISBY	08/08/2025
ROUGHAM	19/09/2025
SAPISTON	12/09/2025
STANNINGFIELD	19/09/2025
STANSFIELD	15/08/2025
STANTON	12/09/2025
STOKE BY CLARE	15/08/2025
STRADISHALL	15/08/2025
TROSTON	08/08/2025
TUDDENHAM	08/08/2025
WEST ROW	18/07/2025
WEST STOW	08/08/2025
WESTLEY	08/08/2025
WHEPSTEAD	15/08/2025
WICKHAMBROOK	15/08/2025
WILLISHAM	24/10/2025
WIXOE	15/08/2025
WORLINGTON	25/07/2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing