

Suffolk Highways Surface Dressing Week Commencing Monday 15 April

Road	Parish
The Slade	Claydon
Pound Lane	Bramford
Elmsett Road	Offton
Parsons Lane	Barking
Access Road from C444 to Gibbons Farm	Battisford
Ware Road	Ringshall
Clay Hill	Wattisham
Creeting Lane	Stowupland
Captains Lane	Wetherden
Lea Lane	Great Ashfield
Upper Town and Wetherden Road	Wetherden and Great Ashfield
Rowells Lane	Bacton
Stonham Road	Cotton
Clay Lane	Bacton
Candle Street	Rickinghall Superior
Wattisfield Road	Thelnetham
Major Lane	Thornham Magna
Church Lane	Wickham Skeith
Mill Lane	Stoke Ash
Thwaite Road	Thorndon
Green Lane	Wetheringsett Cum Brockford

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 22 April

Road	Parish
Road From U4818 to U5320	Debenham
Monk Soham Road	Bedfield
Occold Road	Eye
Cranley Lane	Eye
Wattisfield Road	Thelnetham
Park Farm Lane	Hoxne
Gin Lane	Laxfield
Clay Hill	Ubbeston
Halesworth Road	Halesworth and Chediston
Road from C504 to Wakelyns	Fressingfield
Castle Road	Mettingham
Rectory Lane	Mettingham
Hall Lane	Oulton
Marsh Lane	Carlton Colville
Smiths Road	Sotterley
Wash Lane	Uggleshall
Rissmere Lane East	Reydon
London Road	Blythburgh
London Road	Thornington

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 29 April

Road	Parish
Wadd Lane	Snape
Iken Road	Tunstall
London Road	BLYTHBURGH
Tunstall Road	Campsea Ashe
Chapel Lane	Pettistree
Byng Hall Road	Pettistree and Ufford
A1152 Orford Road	Bromeswell
Park Lane	Kirton
Dr Watsons Lane	Playford
Wilford Bridge Road	Bromeswell
A1152 Orford Road	Bromeswell
Water Lane	Little Whelnetham
Mere Lane	Fornham All Saints
Risby Road	Flempton
A143 Haverhill Road	Stradishall
Hollywell Drive	Kenny Hill
Kennyhill Drove	Kenny Hill
Pollards Lane	Mildenhall and West Row
A1101 Burnt Fen Tumike	Lakenheath and Beck Row

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 6 May*

Road	Parish
Birds End Water Lane Access Road to Canhams Farm A143 Haverhill Road Assington Green Plum Street Park Lane School Farm Lane A1092 Moor Hall Road Butt Road Upsher Green A1092 Moor Hall Road Rising Sun Hill Burstall Lane Bramford Road The Street Bramford Road	Hargrave Barnardiston Stoke by Clare Stradishall Stansfield Glemsford Glemsford Acton Stoke by Clare Stoke By Nayland Great Waldingfield Stoke by Clare Rattlesden Sproughton Blakenham Elmsett Blakenham

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

** = Monday 6 May is a Bank Holiday. Work this week will commence on Tuesday 7 May.*